ECS Configuration Change Request Page 1 of . Page(s)
1. Originator 2. Log Date: 3. CCR#: 4.Rev: [ 5. Tel: 6.Rm#: | 7.Cry.
willard Selph 3 pée 7-9 ?‘6- //3 8 - 301-883-4146 21078 SED

8. Title of Change: CPU Upgrades to LaRC's SPG machines.

9.

Orlgmator Sig

10. Ciass

11. Type:

12. Need Date: 12/07/99

\/L

AR 203

CCR

14, Category of Change:

15. Priority: (If “Emergency”

13. Offlce Mana er Slgnatu e/Date _
] Update Baseline fill in Block 28).
[g / q " Routine
16. p’ocumematmmamwmgs‘impacted ) 17. Schedule 18. Cl{s) Affected:ACMHW, DRPHW,
920-TDL-001 Impact: SPRHW
A
19. Release Affected: 20. Date due to Customer: | 21. !mpl. Date: 22. Estimated Cost:
N/A 12/07/99 12/07/99 None
23. Source Reference:  [INCR (attach) [ |Action ltem [ ITech Ref. [ IGSFC [{Other:

see atecled (€ C gl

24. Description of Change: (use additional Sheets if necessary)
CPU Upgrades to LaRC's SPG machines. This is necessary due to the high cpu usage during MISR processing. The CPU's that will

be installed into the SPG machines will be taken from back-up machines and the impacted will be minimal.

25. Proposed Solution: (use additional sheets if necessary)
Remove 1 4-CPU board from i0acg05 and install the board into 10spg05. Remove 1 4-CPU board from 10drg03 and install the board

into [0spg06.

26. Alternate Sofution: (use additional sheets it necessary)

Purchase more CPU's.

27. Consequences if Change(s) are not approved: (use additional sheets if hecessary)
The SPG machines will not be able to process data in a timely manner,

28. Justification for Emergency {If Block 15 is “Emergency™):

29. Site(s) Affected: [JEDF [IMini-DAAC [JvATC [JEDC
[(IiDG Test Cell

[Jeoc

Cother

[CasFc MlaRc [Onsioc [smc [Jak [JUPL

30. Board Comments:

31. Work Assigned To:

32. EDF/REL2 CCB Chair (Sign/Date):

33. Disposition: [ Approved
ZA/C 0 Disapproved

34. (1BD)

35. M&O CCB Chair (Sign/Date):

s A A

— Fwd/ECS oF
36. Disposition:=T Approv
JA/C i approved

37. CM Manager's Closure:

CPwd/ECS 1 Ewd/ESDIS
38. ECS CCB Chair fSign/Daté): 39. Disposition: T Approved 40. CCR Closed Date:
JA/C

1 Disapproved

CMO1 March 8, 1999

ECS/EDF/REL2 CCB




